



Benefits Management Policy For Digital & ICT-Enabled Investments

V1.1 | 21.08.2024

dta.gov.au

The Benefits Management Policy defines how benefits must be managed across the Australian Government digital and ICT portfolio. The Policy supports agencies to deliver digital and ICT outcomes by detailing investment oversight requirements and providing guidance on benefits management.

The Benefits Management Policy document includes Policy, Standard, Guidance and Process components. Through the application of these components, agencies can ensure that digital and ICT-enabled investments successfully realise investment objectives.



© Commonwealth of Australia (Digital Transformation Agency) 2023 | Version: 1801

With the exception of the Commonwealth Coat of Arms and where otherwise noted, this product is provided under a Creative Commons Attribution 4.0 International Licence. (<http://creativecommons.org/licenses/by/4.0/legalcode>)

The Digital Transformation Agency has tried to make the information in this product as accurate as possible. However, it does not guarantee that the information is totally accurate or complete. Therefore, you should not solely rely on this information when making a commercial decision.

The Digital Transformation Agency is committed to providing web accessible content wherever possible. If you are having difficulties with accessing this document, please email benefits.management@dta.gov.au.

Contents

Policy 3

The Policy sets out eight Policy statements that underpin benefits management best practice. It explains **WHY** a consistent approach to benefits management is essential for digital and ICT-enabled investments.

Standard 7

The Standard outlines **WHAT** agencies must do to comply with the Policy. It establishes the four criteria against which proposals are assessed at the Contestability state of the Investment Oversight Framework.

Guidance 10

The Guidance section introduces key benefits management concepts. It explains **HOW** agencies comply with the Policy.

Process 16

The Process defines **WHEN** benefits management activities occur in the context of the investment lifecycle.

Glossary & Acknowledgments 19

Policy

The Policy sets out eight Policy statements that underpin benefits management best practice. It explains **WHY** a consistent approach to benefits management is essential for digital and ICT-enabled investments.

Policy

Purpose

The Benefits Management Policy (BMP) defines how benefits must be managed for digital and ICT-enabled investments. The Policy:

- ensures that agencies understand the requirements to successfully deliver the outcomes that Australians need
- enables effective oversight and reporting of investment outcomes across the Government's digital and ICT investment portfolio.

Applicability

The Australian Government has endorsed the application of the BMP for digital and ICT proposals coming forward for Cabinet consideration under the [Digital and ICT Investment Oversight Framework](#).

Unless formally excepted, the Investment Oversight Framework (IOF) applies to all Government digital and ICT-enabled investments that meet the following definition and eligibility criteria.

Digital Investment Definition

A digital and ICT-enabled investment is an investment which uses technology as the primary lever for achieving expected outcomes and benefits. This includes investments which are:

- transforming the way people and businesses interact with the Australian Government
- improving the efficiency and effectiveness of Australian Government operations, including through automation.

Digital Investment Eligibility Criteria

The IOF applies where digital and ICT investment:

- is brought forward by a non-corporate Commonwealth entity and, where specifically requested by the Minister responsible for the Digital Transformation Agency, a Corporate Commonwealth entity
- involves digital or ICT costs
- is being brought forward for government consideration as a new policy proposal.

Authority

The Digital Transformation Agency (DTA) has final decision rights in determining whether an investment meets the definition of a digital or ICT investment. If you are unsure whether your investment meets this definition or wish to seek an exemption from the process, you must contact: investment@dtg.gov.au

Other Whole of Government Requirements

Digital and ICT-enabled proposals brought forward for Government consideration are required to meet a range of minimum requirements across several policy areas. The BMP has been designed to be fully cognisant of these other requirements. This means that as agencies work to meet the BMP policy requirements, they are encouraged to reuse and refer to artefacts and planning documents they have already prepared.

Global Learnings & Experience



“Evidence shows that the best way to ensure successful delivery is by setting up projects correctly in the first place. The most common causes of failure are well rehearsed: lack of clear objectives, insufficient resources, and over-ambitious cost and schedule, among others. All these mistakes impact on the level and amount of benefit that can be realised and can be avoided if tackled in a project's early stages.”

Infrastructure and Projects Authority
(UK Government), 2017, Guide for Effective
Benefits Management in Major Projects

Policy Objectives

The Policy enables the identification, measurement, planning, and realisation of investment benefits through a structured approach that provides program sponsors and Government with confidence that digital and ICT-enabled investments will achieve their intended objectives.

The objective of the Policy is to provide Government with a better understanding of how digital and ICT-enabled investments are performing and confidence that projects remain on track and contribute to strategic goals by:

- Embedding standardisation and consistency of benefits management practices across the digital and ICT portfolio (the portfolio) through processes, tools, templates, and terminology.
- Defining a standard classification structure that demonstrates contribution towards strategic objectives and drives alignment between investment benefits and broader strategies and policies.
- Providing clear guidance (e.g. tools, templates, and processes) and expectations for agencies, including expectations for benefits articulation and measurement in the prioritisation, contestability, and assurance states of the IOF.
- Enabling the DTA to provide Government with a complete picture of expected and realised benefits across the portfolio, enabling more informed investment decisions, including to help address whole-of-government capability gaps.

Future Iterations

The Policy currently includes eight core benefits management best practice statements that support agencies in the delivery of investment outcomes and the realisation of investment objectives.

Future Policy iterations will further integrate benefits management across all states of the IOF and will likely include more detailed processes, guidelines, templates, a classification structure, and reporting requirements.

Policy Background

From 1 July 2021, the Digital Transformation Agency has whole-of-government responsibility for managing strategic coordination and oversight functions for digital and ICT investments, including during the delivery phase.

In delivering its mandate, the DTA is required to provide Ministers, the Secretaries' Digital and Data Committee and other key stakeholders with confidence that digital and ICT investments are strategically aligned, will achieve their investment objectives, and deliver optimal value for Government, citizens, and businesses.

To learn more about the DTA's broader digital and ICT investment oversight role visit the [Digital and ICT Investment Oversight Framework](#).

Global Learnings & Experience



"What I've noticed from the most successful organisations is the application of a consistent portfolio-wide benefits framework or categorisation that links benefits to strategy; a focus on the key benefits from each project or program; and a really disciplined approach to managing projects and programs as investments"

Jenner, S, 2019, Bang for your Buck: Why Benefits Management is Essential for Project Success, Queensland University of Technology

"Benefits are not just another dimension of project and programme management (PPM) – rather, they are the rationale for the investment of taxpayers' and shareholders' funds in change initiatives. As such, benefits should be the driver behind all change initiatives from initiation through to, and indeed beyond, integration into business as usual (BAU)."

Jenner, S and APMG International, 2014, Managing Benefits: Optimizing the Return from Investment

Policy Statements

The BMP is comprised of eight policy statements that define successful benefits management practice.

The policy statements are informed by the experience and research of globally recognised leaders, Australian federal, state and territory government agencies, and the DTA.

Policy Requirements

Digital and ICT-enabled investments must meet all four criteria set out in the Standard (pp. 8-9).

8 Policy Statements	
1	Benefits are aligned to strategic objectives.
2	Agencies that deliver projects adopt a benefits-led culture and approach to change.
3	Benefit dependencies are explicitly understood and recorded.
4	Benefits are measurable and evidence based.
5	Benefits are integrated into a project’s governance approach.
6	Benefits are integrated into performance management.
7	Benefits are owned by business units and not by the project.
8	Benefits management activities are integrated into project management activities.

Standard

The Standard outlines **WHAT** agencies must do to comply with the Policy. It establishes the four criteria against which proposals are assessed at the Contestability state of the IOF.

Standard

The purpose of an investment is to deliver benefits and contribute towards strategic objectives.

To ensure investment benefits are realised, and to inform Government decision-making, proposals must demonstrate sound benefits management approaches and clearly articulate expected benefits prior to an investment decision.

The DTA assesses benefits management compliance during the Contestability state of the IOF against the following assessment and alignment criteria:

Criterion	1	The proposal has documented benefit dependencies and how individual benefits contribute towards strategic objectives. (Policy Statement 1/2/3)
All proposals require one or more benefit maps (or equivalent) that, at a minimum: - Map the exact number of benefits described in the business case (or new policy proposal). - Include correctly articulated benefits, as agreed by the DTA. - Capture the relationship between project outputs, investment objectives, benefits, the business changes on which they rely, and strategic objectives. - Are evolved to reflect further information about the solution and solution delivery as it becomes available. - Clearly distinguish the key cause-and-effect relationships (the dependencies) between map variables. - Ensure key dependencies - as depicted by the lines connecting problems, outputs, objectives, benefits etc. - provide a usable reference for business, governance, project and assurance stakeholders throughout the benefits management lifecycle. - Link individual benefits to the Commonwealth's Data and Digital Government Strategy (DDGS). - Have an agreed owner and documented approach to updating the benefit map/s throughout the benefits management lifecycle.		

Note: Early Stage Proposals

Well-articulated benefits are critical in informing digital and ICT funding decisions. However, the DTA acknowledges that benefits articulation and management requires ongoing refinement throughout the life of an investment. As such, the DTA differentiates requirements for early and final-stage investments in the Digital Capability Assessment Process provided that the proposal:

- only seeks partial funding predominantly to inform a future government submission (e.g. a first pass business case that is seeking to fund discovery work that will inform a second pass business case); and
- clearly articulates the intent to return with completed benefits management documentation as part of a subsequent submission to government.

Specific investment proposal guidance is available at investment@dtg.gov.au

Criterion	2	The proposal has identified specific and measurable benefits and documented baseline and target measures. (Policy Statement 4)
The proposal includes benefit profiles for the investment's top-level* benefits that have been agreed by the DTA and, at a minimum, include: - Correctly articulated, logical benefits and measures, as agreed by the DTA. - Agreed benefit and measure owners. - Baseline values for each measure. - Supporting data sources for each measure. - Descriptions of the methods used to calculate measures. - Target values for each measure. - Anticipated realisation start and end dates for each measure. - Confidence levels and tolerances for each measure. - Measure assumptions, constraints and dependencies. * Top-level benefits are the highest priority benefits that capture the intent of the investment and will provide the clearest evidence that an investment has achieved its stated aims. The following number of top-level benefits are expected for each proposal tier: Tier 1: 1 to 5 Tier 2: 1 to 3 Tier 3: 1 to 2		

Criterion

3

The proposal details fit for purpose governance arrangements that incorporate benefits management.
(Policy Statement 5/6/7)

The proposal documents the business governance arrangements (typically in the Benefit Realisation Plan) that apply to:

1. Ownership of benefit planning, identification and quantification processes in investment planning stages and prior to project initiation.
2. Business ownership of individual benefits.
3. Governance of benefits realisation by the accountable business Benefit Owners across the benefits management lifecycle.
4. Governance of business transition arrangements, including formal handover of benefits to the accountable business Benefit Owner.

AND

The proposal summarises the project governance arrangements that enable:

5. Alignment of benefits management with portfolio and project governance boards/committees with an emphasis on the joint management of benefits across the benefits management lifecycle, including responsibilities for benefit variation protocols, reviews and escalation pathways.

Criterion

4

The proposal is supported by a suitable Benefits Realisation Plan.
(Policy Statement 8)

The proposal is supported by a Benefits Realisation Plan that:

1. Is typically developed by the business area, in consultation with impacted stakeholders.
2. Is developed alongside the originating or initial business case, and evolved as investment planning matures.
3. Summarises and consolidates expected benefits and disbenefits, benefit maps and benefit profiles.
4. Details how benefits will be jointly managed, approved, monitored and evaluated by the business, in the first instance, and supported by project stakeholders across the project and benefits management lifecycles.
5. Describes how emergent benefits are managed throughout the benefits management lifecycle.
6. References the change management activities or plans that support business transition arrangements.
7. Details formal benefit handover activities.
8. Addresses benefit risks, their management and mitigation.
9. Details how learnings from previous investments have been incorporated into the plan.
10. Has been endorsed by an SES officer of the Department / Agency (preferably the current or anticipated Senior Responsible Official for the initiative).
11. Identifies an owner responsible for keeping the plan current.

Guidance

The Guidance section introduces key benefits management concepts. It explains **HOW** agencies comply with the Policy.

Definitions

In this Policy, benefits are defined as the measurable improvement from change, which is perceived as positive by one or more stakeholders, and which contributes to organisational (including strategic) objectives.¹

This means:

- Benefits are **measurable** and observable.
- Benefits are derived from **change**. In the context of this policy, change is derived from digital and ICT-enabled investments which collectively form the Digital and ICT Portfolio.
- Benefits are advantageous to various **stakeholders**. In the context of government-led digital and ICT investment, stakeholders include citizens, businesses, and various areas within Government.
- To be relevant, benefits need to contribute towards **strategic objectives**. These may include agency-specific objectives as well as broader government strategic goals.

Benefits Management is the identification, quantification, analysis, planning, tracking, realisation, and optimisation of benefits.² It is an important change and investment discipline that, when applied effectively, increases confidence in realising intended benefits and demonstrating the success of investments.

The need for increased adoption in the public sector is based on the relatively poor track record of many digital and ICT projects in delivering the benefits they were established and funded to realise.³ With this in mind, uplifting benefits management maturity is a journey that requires substantial cultural change. As such, agencies at earlier stages of their maturity journey should:

- Approach benefits management with a forward-looking mindset that seeks to plan for success and learn from previous experience, rather than approaching it with scepticism and seeking to attribute blame for past failures.
- Scale benefits management activities proportionately to the investment size and complexity. It is usually impractical to measure all identified benefits of a project. Consider applying the 80:20 rule by focusing on the 20% of the benefits that typically represent 80% of the value.
- Prioritise benefits that can easily be measured using existing processes (for example, staff/client satisfaction surveys) and ICT systems. This helps keep the cost and effort to measure and monitor benefits within reason.
- Be cognisant of and actively account for optimism bias. This means, for example, that it is usually necessary to seek evidence and validation to support benefit forecasts.
- Dedicate time and resources upfront to plan for benefits management by documenting rigorous benefit baselines, targets, and realisation plans to support a compelling business case.
- Ensure that the proposed benefits are within scope of the investment to realise and are not dependent on delivery of subsequent investments.

¹ Jenner, S and APMG International, 2014, Managing Benefits: Optimizing the Return from Investment

² Ibid

³ DTA analysis on the performance of the whole-of-government Digital and ICT Portfolio

Policy Statements in Practice

1

Benefits are aligned to strategic objectives

A key component of the definition of benefits is that they are measurable improvements from investments which are perceived as positive by stakeholders **and contribute towards strategic objectives.**

As such, it is important to establish a clear line of sight from strategic objectives through to investment benefits (and vice versa). Benefits from investments should be expressed in consistent terms that demonstrate their strategic contribution. Only investments which are properly aligned with strategic objectives should be prioritised (unless they are compliance related).

This means:

- There is a clear link between the individual benefits the investment is designed to realise and the strategic objectives they are contributing towards. Strategic objectives include quantifiable objectives captured in an agency or department's corporate plans. Ideally, the benefits for digital and ICT-enabled investments should also be linked to whole-of-government digital and ICT strategic objectives such as the [Data and Digital Government Strategy \(DDGS\)](#) and the IOF Prioritisation Criteria.
- The line of sight between strategy and benefits is demonstrated through benefits mapping techniques that explain how benefits are derived and how they contribute towards strategic objectives.

2

Agencies that deliver projects adopt a benefits-led culture and approach to change

The purpose of investment is to realise benefits and, as such, all change should be benefits-led. Additionally, there needs to be a shift from a delivery-centric culture, where the focus is on delivering capability to time, cost and quality standards, to a benefit-centric culture, where the primary focus is on delivering value from investments.

This means:

- Benefits realisation has the full commitment (not just curiosity or interest) of senior management.
- Projects are created for the purpose of realising the required benefits rather than benefits being used to justify a pre-selected solution.
- Investments clearly articulate the strategic benefits to be realised and the drivers for change (the problem). This will inform the project scope and minimise investment in projects that do not contribute to strategic goals.
- Early realisation of benefits is a priority, even for long-term projects.
- Incremental and modular approaches to program delivery are adopted, with quick wins being used to generate enthusiasm for the project.
- Benefits are seen as a continuous activity whereby the benefits realised and reviewed by one investment should provide valuable lessons learned and determine the starting point for similar future investments.
- There is an emphasis on looking for emergent benefits throughout the investment lifecycle.

3

Benefit dependencies are explicitly understood and recorded

Projects do not lead to automatic realisation of benefits. Benefits realisation depends on business change, which is facilitated by enabling products and services, with accountabilities for each clearly defined in Benefit Realisation Plans.

This means

- A benefits map is developed collaboratively with stakeholders to identify the benefits of the investment and how project outputs/deliverables combine with business changes to realise the benefits. Ideally, they also distinguish between intermediate and end benefits.
- Dependent business changes are captured as milestones and integrated into project management plans and relevant artefacts.
- Project change management functions are integrated with benefits realisation planning so that appropriate business change management activities are planned.

4

Benefits are measurable, and evidence based

Benefits, by definition, must be measurable (or at the very least observable). Even benefits that are considered intangible can often be measured via qualitative measures and proxy indicators.

If benefits are not expressed in measurable terms, it is not possible to effectively demonstrate improvement. This also means it is not possible to baseline performance which substantially weakens the case for change.

This means

- Identified benefits are specific, measurable, achievable, relevant, timebound, agreed, and attributable to strategic objectives (SMARTAA).
- Improvements are described using verbs that tend to be measurable (e.g. using MEDIC: Maintain, Eliminate, Decrease, Increase, and Create) as opposed to vague language (e.g. improve).
- Baseline and target measures are documented and supported by robust assumptions.
- Target levels for each benefit are clearly defined and documented.
- Potential investment disbenefits are documented.

5

Benefits are integrated into a project's governance approach

Ownership and accountability are critical to effective governance. This statement aims to ensure that there is clear allocation of accountabilities and transparent reporting of performance. All benefits management activities should have clearly defined roles and responsibilities with documented agreement.

This means

- The project has established a robust governance structure that heavily integrates benefits management.
- Benefits realisation is a standing agenda item at all governance board/committee meetings (at all levels).
- Roles and responsibilities for all benefits management activities are clearly understood and documented.
- Individual benefit profiles are owned by Benefit Owners and agreed by all key stakeholders.
- Benefit variation protocols and procedures are clearly defined and include tolerance thresholds for forecast and actual benefit variances, and appropriate escalation protocols.
- Regular reviews of benefits realisation progress occur throughout and beyond project delivery.

6

Benefits are integrated into performance management

Wherever possible, benefits (and the measures used) should be integrated into the organisation's operational performance indicators, individuals' performance management processes, and contractor and professional service agreements.

This means

- Existing agency performance measurement mechanisms are used in defining benefits, baselining, and monitoring performance where they are available. Where possible, data from existing ICT systems should be used.
- Benefits are reflected in the organisation's key performance indicators (KPIs) such as budgets, headcounts, business unit targets, strategic and business delivery plans, etc.
- Realisation of benefits is linked to the personal performance objectives of key individuals, such as the Senior Responsible Official (SRO) and Benefit Owners. This ensures that individual responsibilities and accountabilities for benefit realisation and business change are clearly defined.
- Realisation of benefits is linked to contractor performance agreements and professional service provider contracts (e.g. through value-based contracts) where appropriate.
- Benefit Profiles are owned by Benefit Owners and agreed by all key stakeholders.

7

Benefits are owned by business units, not by the project

Benefits management is a collaborative effort between business sponsors, who own and are accountable for benefits realisation, and project delivery teams, who are accountable for project outputs and outcomes.

The Benefit Owner is the individual accountable for the realisation of benefits. Accountability and responsibility for benefits realisation is key for successful benefits management. It is important that responsibility for benefits realisation remains within impacted business units, as projects are temporary and business units are permanent.

This means

- Each benefit has a benefit profile (or equivalent) that is endorsed by an accountable Benefit Owner. Re-endorsement of the benefit profile is necessary when the Benefit Owner changes.
- Benefit Owners hold permanent roles within the accountable business areas as opposed to temporary project delivery roles (or both).
- Ideally, benefit profiles also include sign off from key stakeholders, such as the SRO and the Business Change Manager, to reflect that benefits realisation requires a joint effort between project and business teams.

8

Benefits management activities are integrated into project management activities

Benefits management must be fully integrated into project management activities to ensure project management decisions and reporting remain focussed on benefits. Benefits should not be treated as incidental to, or naturally resulting from, project management activity.

This means

- Benefits are prominently featured in project status reporting and as a standing agenda item at all governance board/committee meetings (at all levels).
- Benefit dependencies that are identified in the benefits map are incorporated into project, risk and change management plans with accountable owners.
- Appropriate resourcing is set aside for benefits management activities.
- Benefits are integrated into communication and stakeholder engagement plans to ensure alignment of messaging.

Governance

Roles and Responsibilities

Clearly defined roles, responsibilities and accountabilities are fundamental to effective benefits management.

Some of the key roles in benefits management may include:

- **Senior Responsible Official (SRO):** the individual who is accountable for the overall success of the project and optimising benefits realisation.
- **Benefit Owner:** the individual responsible for the realisation of a specific benefit. The Benefit Owner must hold a business as usual role in the organisation (as opposed to a project delivery role) as projects are transient and benefit ownership extends beyond the life of a project.
- **Project/Program Manager:** the role responsible for day-to-day management of the project and the coordination of change activities (in collaboration with the Business Change Manager) that enable benefits realisation.
- **Business Change Manager:** the role responsible for benefits management activities, preparing benefits management documentation, and embedding business change. The role is the link between the project and the business.

Note: these are roles and do not necessarily reflect job titles. The roles should be scaled to the size and complexity of the investment. For example, larger investments may have multiple Business Change Managers, or Benefits Managers may be used to support benefits management activities on behalf of these key roles. Irrespective of size and complexity, there should ultimately be a single SRO that has overall accountability for the realisation of investment benefits, and a single owner for each benefit.

Benefit Change Control

A key challenge of benefits management is the ability to trace benefits realisation back to the investment decision (i.e., business case), which is critical in evaluating the success of an investment. To overcome this challenge, it is important to document a baseline, review the baseline at critical benefit milestones, and document variations to expected benefits.

Changes may occur for several reasons including changes in project scope, changes to project schedule, and emerging risks and issues.

When considering project changes, the impact on benefits must be considered. This requires benefit variations to be integrated into project governance mechanisms for appropriate consideration, buy in and approval. All benefit variations must, at a minimum, be signed off by the SRO and Benefit Owner.


Process

The Process defines **WHEN** benefits management activities occur in the context of the investment lifecycle.

Process

The benefits management lifecycle spans the life of a digital and ICT-enabled investment and beyond. The lifecycle is comprised of 5 key phases: Identify, Analyse, Plan, Monitor and Realise, and Review. While the lifecycle is represented as sequential, many activities are repeated throughout the lifecycle reflecting its iterative nature.

Alignment of Benefits Management Lifecycle with the Digital and ICT Investment Oversight Framework



Stages of the Lifecycle

Identify

In the Identify stage, potential benefits are identified and prioritised. The objectives are:

- Understand the issues and opportunities that are driving the need for change.
- Consider these drivers together with strategic objectives to guide the identification of potential benefits and disbenefits.
- Prioritise the most achievable benefits and quantify them (consider applying the 80:20 rule).
- Map the benefit dependencies that enable benefits realisation.
- Capture baseline levels of current performance.
- Identify and validate benefits with potential Benefit Owners.

Analyse

In the Analyse stage, benefit forecasts are refined, benefits are valued, and options are assessed. The objectives are:

- Further refine, validate and challenge benefit forecasts, and document any associated assumptions.
- Value benefits in monetary terms where possible to provide a consistent basis for assessing different options.
- Appraise the different options through techniques such as cost-benefit, cost-effectiveness, and multi-criteria analysis.
- Analyse benefit confidence and conduct sensitivity analysis.

Plan

In the Plan stage, mechanisms are put in place to document, realise and monitor benefits. The objectives are:

- Further refine, validate and challenge benefit forecasts. Document associated assumptions.
- Confirm Benefit Owners, finalise roles, responsibilities, and governance arrangements.
- Record benefit dependencies and milestones in project plans.
- Seek out, identify and capture emergent benefits.
- Plan stakeholder engagement and communication.
- Document benefits management planning in benefit maps, benefit profiles, and benefits realisation plans.

Note: Benefits management documents, like business cases, capture 'point-in-time' requirements. However, these documents are live artefacts that must be regularly updated to reflect change throughout the investment lifecycle.

Monitor & Realise

In the Monitor and Realise stage, benefits management remains central to investment delivery. The objectives are:

- Seek out, identify and capture emergent benefits.
- Manage benefit variations via governance arrangements and change control mechanisms.
- Report periodically on benefits realisation progress and take corrective action where required.
- Implement business change management processes to ensure successful benefits realisation. This includes training and development, business process re-engineering, and/or staff redeployment.
- Adopt behavioural change strategies to maximise benefits.
- Formally handover responsibility for benefits realisation, optimisation and monitoring to Benefit Owners at project closure.

Review

The Review stage assesses the degree to which benefits are, or will be realised. Review occurs before, during, and after investment completion. The objectives are:

- Conduct internal and independent reviews at key project and benefits management lifecycle milestones, including project stage gates, to assess the progress, delivery risk and realisation of benefits.
- Capture anecdotes and success stories that demonstrate success of the investment.
- Capture lessons learned and share with future investments.
- Continue to monitor and report on benefits realisation.

Glossary & Acknowledgments

Glossary

Baseline	A measure of the current state, prior to implementing a change.
Benefit	The measurable improvement from change, which is perceived as positive by one or more stakeholders, and which contributes to organisational (including strategic) objectives.
Benefit Dependencies	Enabling products/services/outputs and business changes upon which benefits realisation is dependent (may also include intermediate benefits).
Benefits Management	The identification, quantification, analysis, planning, tracking, realisation, and optimisation of benefits.
Benefit Owner	The individual responsible for the realisation of a benefit and who agrees the benefit profile.
Benefit Profile	The document used to record and reach agreement (with the Benefit Owner) on the key details about a benefit (or disbenefit) including categorisation, measures, calculation, baseline, target, and any dependencies.
Benefits Realisation Plan	The plan that provides a consolidated view of the forecast benefits and the baselines against which benefits realisation can be monitored and evaluated. Should also capture governance arrangements, risks to realisation, and assumptions.
Benefits Map	A pictorial representation of the business changes on which benefits realisation depends, and how these benefits contribute towards strategic objectives.
Business Changes	Business changes or other management interventions (e.g. training, staff re-allocation, process redesign, etc.).
Business as Usual	The routine, day-to-day operational activities by which an organisation pursues its mission.
Cost-Benefit Analysis	Analysis which quantifies in monetary terms as many of the costs and benefits of a proposal as feasible.
Cost-Effectiveness Analysis	Analysis that compares the cost of alternative ways of producing the same or similar outputs. Suited to compliance-based projects.
Digital & ICT Portfolio	The collection of digital and ICT-enabled investments that are subject to the Investment Oversight Framework.

Disbenefits	The measurable result of a change, perceived as negative by one or more stakeholders, which detracts from one or more organisational (including strategic) objectives.
Emergent Benefits	Benefits that emerge during the design, development, deployment, and application of the new ways of working, rather than being identified at the start of the investment.
End Benefits	The benefits an investment is set up to realise and which confirm achievement of the investment objectives.
Intermediate Benefits	Benefits which arise during the benefits management lifecycle, and which can in turn enable the realisation of the end benefits that the investment was designed to realise.
Investment Oversight Framework	The Whole-of-Government Digital and ICT Investment Oversight Framework is a six-stage, end-to-end framework providing a way for the Government to manage digital and ICT-enabled investments across the entire project lifecycle.
Measures	One or more agreed measurable performance indicators used to demonstrate the achievement of a benefit.
Multi-Criteria Analysis	A technique applied to the appraisal of options. It is based on assigning weights to relevant financial and non-financial criteria, and then scoring options or investments in terms of how well they perform against these criteria.
Outputs	The tangible or intangible artefacts produced, constructed, or created as a result of a planned activity.
Senior Responsible Official (SRO)	The Senior Executive Service (SES) official accountable for programme/project success, who ensures that benefits are realised post investment closure.
SMARTAA	Specific, measurable, achievable, realistic, timely, agreed, and attributable to strategic objectives.
Top-Level Benefits	Top-level benefits are the highest priority benefits that capture the intent of the investment and will provide the clearest evidence that an investment has achieved its stated aims. As a guide: Tier 1 proposals should generally articulate between 1 and 5 top-level benefits. Tier 2 proposals should generally articulate between 1 and 3 top-level benefits. Tier 3 proposals should generally articulate 1 to 2 top-level benefits.

Acknowledgments

This BMP draws on global experience and learning. It is predominantly based on APMG-International's **Managing Benefits™** methodology and definitions.

This Policy builds on learnings from a robust discovery process, engagement with numerous entities in Australia and overseas, and draws on extant literature and best practice publications. The following best practice sources are gratefully acknowledged:

Jenner, S and APMG International,
Managing Benefits:
Optimizing the Return from Investment.
2014

**Infrastructure and Projects Authority
(UK Government)**
*Guide for Effective Benefits
Management in Major Projects.*
2017

The Treasury, New Zealand Government
*Managing Benefits from Projects
and Programmes: Guide for Practitioners.*
2019

Australian Taxation Office
Benefits Management Framework.
2020

Australian Bureau of Statistics
Benefits Management Framework.
2020

New South Wales Government
Benefits Realisation Management Framework.
2020

IP Australia
Benefits Management Framework.
2015

Axelos
*Managing Successful Programmes
(MSP®) 5th Edition.*
2020

Services Australia
Benefits Realisation Manual.
2022

Contact & Feedback



Please contact us for further information.

We value your feedback and ideas to help improve our processes and information. If you have any comments regarding this document, please share your thoughts with us.

benefits.management@dta.gov.au